

JOINT WOOTTON AND ST HELEN WITHOUT NEIGHBOURHOOD PLAN
TIMELINE AND ACTIONS

TIMELINE	2017												2018						2019					
	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB
NP STAGES	SETUP	LPP2	STAGE 1				STAGE 2			STAGE 3			STAGE 4			STAGE 5			STAGE 6					
TASK	FORM SC	SC LPP2 REPLY	HOUSING NEEDS SURVEY AND PREP PUBLIC QU.		PUBLIC CONSULTATION		PUBLIC CONS. CONT.		PRE-SUBMISSION NP DOCS		CONSULTATION ON DOCS AND PLAN		SUBMISSION NP DIOCS		CONSULTATION ON SUBMISSION		INDEPENDENT EXAMINATION OF NP		DECISION STATEMENT BY VVHDC		PUBLICISE AND HOLD REFERENDUM		PLAN MADE (WITHIN 8WKS OF REFERENDUM)	
OTHER ACTIONS		SC ROLES WHO, HOW	SCOPE ISSUES 1. SUSTAINABLE DEVELOPMENT 2. INFRASTRUCTURE 3. SOCIAL DEVELOPMENT 4. ENVIRONMENTAL DEVELOPMENT 5. OLD SHIPPON AND "NEW SHIPPON"				PREPARE PLAN FROM ENGAGEMENT, SUSTAINABILITY AND ENVIRONMENTAL ASSESSMENT			FORMULATION OF NP AND DOCS			PUBLICATION OF NP AND ENGAGEMENT			SUBMISSION AND REVIEW PLUS ANY AMENDMENTS TO NP			SET REFERENDUM DATE AND PUBLICISE					